
SFOBB – Seismic Replacement Project
Status of Ongoing Construction Contracts

Week Ending June 18, 2004

SKYWAY  (04-012024)    Doug Coe / David Salladay 
Time Elapsed – 49% Bid Opening date – December 19, 2001      http://www.newbaybridge.org
Completed–53% Construction Began – February 6, 2002      http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – Nov 29, 2007         http://biomitigation.org/

STATUS OF WORK:
In 

Progress
Completed     

To-Date
Project 
Total

Percent 
Complete

SUBSTRUCTURE
Pier Tables 4 1 28 11%
Pier Columns 3 7 28 30%
Pier Access Casing 2 8 20 45%
FOUNDATIONS
Footing Boxes Set 0 23 28 82%
Piles Driven 3 112 160 70%
PRECAST YARD
Panels Cast 0 330 876 38%
Segments Cast 1 156 452 35%

SUPER STRUCTURE
• Pier 16E – Erect SLEDs the week of June 28th in preparation of erecting segments in late July

PIER TABLES
• Pier 16E – Complete removal of falsework.
• Pier 15E – Install and post tension transverse tendons
• Pier 14E – Remove stem forms and begin forming for the deck.  
• Pier 13E – Set the pre-cast panels
• Pier 12E – Continue the installation of interior stem forms
• Pier 10E – Begin the installation of falsework within two weeks

PIER COLUMNS
• Pier 09E – Flood the cofferdam and begin sheet pile removal
• Pier 08E – Set the column access casing lid and pour closures.
• Pier 07E – Pour the 3rd concrete lift for the column access casing
• Pier 06E – Pour concrete for the columns 1st lift.
• Pier 05E – Set pier column forms for the 1st lift within two weeks.

FOUNDATIONS
• Pier 05E – Place concrete for the top slab
• Pier 04E – Place studs and rebar for the top slab.
• Pier 03E – Continue placing pile concrete.
• Pier 16W – Cleanup cell and prepare to place grout and infill concrete.
• Pier 15W – Pile head connection welding.
• Pier 14W – Cut slots for pile head connection welds
• Pier 13W – Continue excavation on the interior of the piles
• Pier 12W – Remove pile driving template
• Pier 11W – Drive and begin splicing east side piles
• Pier 10W – Screed rock to set box in the cofferdam.
• Pier 09W, 10W – Curing first lift of concrete inside footing boxes while still on the barge.
• Pier 05W – Drive and splice east side piles
• Pier 03W – Install falsework to hold pile template.

PRECAST YARD (Stockton)
• 0 panels are scheduled to be cast next week
• 1 segment is scheduled to be cast next week
• Beds 1 & 2 are shut down.  Bed 3 continues without a swing shift.  Bed 4 continues casting Hinge “E”.



 
PIER W2 STRUCTURES  (04-0120C4)           Pedro Sanchez / Leonard Fiji
Time Elapsed –109% Est. Date of Completion – July 27th, 2004
Work Completed – 86%                           Project Cost: $25M

STATUS OF WORK:
• W2E:    Install architectural rebar.  Form and pour north column.
• W2W:   Install architectural rebar.  Form and pour columns. Form and pour retaining wall.

YBI SUBSTATION  (04-0120G4)    Beau Wrightson / Richard Duncan
Time Elapsed – 92% Est. Date of Completion – October 15, 2004
Completed – 79% Project Cost: $5.5M

STATUS OF WORK:
SUBSTATION
• Continue rough-in electrical and the installation of conductors 
• Install interior light fixtures 
• Fabricate / install comp. air 
• Place erosion control on site
• Install Right of Way fence

UTILITY  RELOCATIONS
• No work scheduled at this time.

RAMP  CLOSURE
• WB 80 on-ramp east of YBI Tunnel, opening date has been postponed.  No date at this time.

COAST GUARD ROAD RELOCATION  (04-0120Q4)          Richard Duncan / Andrew Bui
Time Elapsed – 100% Est. Date of Completion – June 25, 2004
Completed – 100%

STATUS OF WORK:
• Completing punchlist items.
• Anticipates completion of all field work next week.



 
SOUTH-SOUTH DETOUR  (04-0120R4)               Ken Loncharich / John Walters
Time Elapsed – 0%   (suspended) Est. Date of Completion – December 30, 2005
Completed – 0% Project Cost: $71M

Awarded Date:  March 10, 2004
Contract Approval Date:  March 25, 2004
Contract Suspended:  April 9, 2004 – July 10, 2004

STATUS OF WORK:
• Project is suspended until July 10, 2004 – due to utility impacts and other delays from adjacent contracts.
• Continue to review preliminary design submittals for East & West Tie-in Viaducts 
• Continue to arrange certification for material testing
• Continue to meet with contractor to discuss design issues
• Review RFI’s and submittals for approval 

RAMP CLOSURE:
• EB 80 off-ramp from the #5 lane will be closed on July 7th for the duration of the project (4 years). 

E2-T1 Foundation For SASS (04-0120E4)                    Pedro Sanchez / Mark Vilcheck
Time Elapsed – 3.3% Est. Date of Completion – May 26, 2007
Completed – 2.4% Project Cost: $177.45M

Awarded Date:   April 1, 2004
Contract Approval Date: April 7, 2004
First Working Date: April 22, 2004

STATUS OF WORK:
• Continued review of RFI’s & Submittals
• Continued installation of working drawing campus

COMPLETED PROJECTS 
GEOFILL (04-012054)        Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)        Project accepted – January 9th, 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)      Project accepted – December 15th, 2000 RE: Mark Woods


	Status of Ongoing Construction Contracts
	Week Ending June 18, 2004
	
	
	UTILITY  RELOCATIONS
	RAMP  CLOSURE
	RAMP CLOSURE:




